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SUBJECT: CONTINUA TION AGREEMENT WITH BROWN AND CALDWELL
SOUTH BAY WATER RECYCLING TANK PROJECT

RECOMMENDA TION

Adoption of a resolution authorizing the City Manager to execute a continuation agreement for
consultant services between the City of San Jose and Brown and Caldwell, subject to the
concurrence of the Treatment Plant Advisory Committee (TPAC), to continue the term of the
agreement for two years from December 31,2004 to December 31,2006, and allow an increase
in the consultant's hourly rates, at no additional cost to the City.

BACKGROUND

On August 7,2001, the City authorized an agreement with Brown and Caldwell to provide
engineering design and construction management services for the construction of two new
recycled water tanks, with a total capacity of 5.5 million gallons to increase the reliability of the
South Bay Water Recycling System and to reduce operating costs.

On August 30, 2002, pursuant to his authority under SJMC Section 4.04.055, the City Manager
authorized the first amendment to the agreement to make minor revisions to the scope of
services, at no additional cost to the City.

At the time the agreement was executed, it was anticipated that the property needed for the tanks
would be acquired within a few months and that construction would be completed by December
31, 2004. Negotiations for the acquisition of the required property rights were initiated in
October 2001. During these negotiations, staff and with the assistance of the consultant, worked
with the property owner on locating the tanks, pipelines, easements and access road on the
property where they would have the least possible impact.
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Multiple alignments and property configurations were investigated in an attempt to reach an
agreement with the property owner. Ultimately, it was determined that an agreement could not
be reached and on June 29,2004, after over two and a half years of negotiations with the
property owner, the Council directed the City Attorney to file an eminent domain action to
acquire the necessary property interests for the project.

ANAL YSIS

Final design of the project was delayed as a result of the delay in finalizing the location of the
project facilities. The consultant is now working on the final design and the project is scheduled
to advertise for bid in January 2005. This continuation agreement will extend the term of the
agreement by two years from December 31,2004 to December 31,2006, allowing Brown and
Caldwell the time to complete design and construction management for the project, at no
additional cost to the City.

PUBLIC OUTREACH

Public outreach is not necessary for this recommendation.

COORDINA TION

This memo has been coordinated with the offices of the City Attorney and the Risk Management,
and is scheduled to be heard at the January 13,2005, Treatment Plant Advisory Committee
(TPAC) meeting.

COST IMPLICATION

This second amendment does not increase the total cost of the agreement.

1. Cost of Agreement Amount $ 3,100,000

2. Source of Funding 512- San Jose-Santa Clara Treatment Plant Capital Fund

Fiscal Impact: In accordance with the Mayor's prescribed budget strategy, the tasks under this
agreement will focus on the protection of a vital core service, emphasizing expenditures that
improve reliability of the SBWR system.
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BUDGETREFERENCE

CEQA

EIR Resolution No. 64667

~!?~
Director, Environmental Services Department

Fund # Appn # Appn. Name RC# Total Appn. Amt. for 2004-05 Last
Contract Adopted Budget

Capital Action

Budget (Date,
Page Ord.

No.)

512 6589 Revised SBAP 062873 30,321,000 3,100,000 Page V-260 10/24/0
-SBWR 427267
Extension


